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To request a Time Extension (TE) or Alternative Diversion Requirement (ADR), please complete and sign this request 
sheet rind return it to your Office of Local Assistance (OLA) representative at the address below, along with any additional 
inforrri,ion requested by OLA staff. When all documentation has been received, your OLA representative will work with 
you to prepare for your appearance before the Board. If you have any questions about this process, please call (916) 
341-6199 to be connected to your OLA representative. 

Mail completed documents to: 

California Integrated Waste Management Board 
Office of Local Assistance, (MS 25) 
1001 I Street 
PO Box 4025 
Sacramento CA 95812-4025 

General Instructions: 

For a Time Extension complete Sections I, II, Ill-A, IV-A, and V. 

For an Alternative Diversion Requirement complete Sections I, II, Ill-B, IV-B and V. 

Section I: Jurisdiction Information and Certification 
All respondents must complete this section. 

I certify under penalty of perjury that the information in this document is true and correct to the best 
and that I am authorized to make this certification on behalf of: 

of my knowledge, 

Jurisdiction Name 

:ity of South Lake Tahoe 

County • • 

El Dorado County 

Authorized Signatur 

V 

Title 

City Manager 

Type/Print Name of Person Signing 

David M. Jinkens 

Date 

June 9, 2004 

Phone 

(530) 542-6045 

Person Completing This Form (please print or type) 

Valerie Kauffman : 

.. .. ' 
.. - .. . 

Title 

Supervising EHS 
Environmental Management Department 
El Dorado County 

Phone 

(530)621 -6587 

E-mail Address 

vkauffman@co.el-dorado.ca.us  

Fax 

(530)621-7130 

Mailing Address 

2850 Fairlane Court 

City 

Placerville 

State 

CA 

ZIP Code 

95667 
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Section II—Cover Sheet 

This cover sheet is to be completed for each Time Extension (TE) or Alternative Diversion 
Requirement (ADR) requested. 

1. Eligibility 
Has your jurisdiction filed its Source Reduction and Recycling Element, Household Hazardous Waste 
Element, and Nondisposal Facility Element with the Board (must have been filed by July 1, 1998 if you are 
requesting an ADR)? 

❑ No. If no, stop; not eligible for a TE or ADR. 

1 Yes. If yes, then eligible for a TE or ADR. 

2. Specific Request and Length of Request 

Please specify the request desired. 

0 Time Extension Request 

Specific years requested to December 31, 2005 _ 

Is this a second request? ❑ No 1 Yes Specific years requested. _2004, 
2005 

(Note: Requests for an additional extension will need to address why the jurisdiction's efforts to 
meet the 50% goal by the end of the first extension were not successful.) 

❑ Alternative Diversion Requirement Request (Not allowed for Regional Agencies). 

Specific ADR requested %, for the years_ . _ 

Is this a second ADR request? ❑ No ❑ Yes Specific ADR requested %, for the _ 
years _ 

(Note: Requests for an additional ADR will need to address why the jurisdiction's efforts to meet 
50% by the end of the first ADR period were not successful.) 

Note: Extensions may be requested anytime by a jurisdiction, but will only be effective in the years from 
January 1, 2000 to January 1, 2006. An original request for a TE/ADR may be granted for any period up to 
three years and subsequent requests for TE/ADR may extend the original request or be based on new 
circumstances but the total number of years for all requests cannot total more than five years or extend 
beyond January 1, 2006. 

- , 
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Section IIIA—TIME EXTENSION 

Within this section, discuss your jurisdiction's progress in implementing diversion programs that 
were planned to achieve 50%. Provide any additional information that demonstrates "good faith 
effort." The CIWMB shall determine your jurisdiction's progress in demonstrating "good faith 
effort" towards complying with AB 939. Note: The answers to each question should be 
comprehensive and provide specific details regarding the jurisdiction's situation. 

Attach additional sheets if necessary—please reference each response to the appropriate cell number (e.g., IIIA-1). 

1. Why does your jurisdiction need more time to meet the 50% goal? Describe why SRRE selected 
programs did not achieve 50% diversion. Identify barriers to meeting the 50% goal and briefly indicate 
how they will be overcome. 

Initially, the City requested a time extension in July 2002 from the CIWMB for a period of three years, but was 
instead granted an extension for 2 years ending in July 2004 with the understanding that an opportunity to 
request a ri  time extension would be possible at a later date. The key elements identified in the City's 1st  
request for a time extension included: (1) the development of a mixed waste processing facility; and (2) the 
development and implementation of a C&D debris diversion program prompted by the enactment of an 
ordinance. Both of these programs have been impacted by time constraints. Permitting projects in the Tahoe 
Basin is a lengthy process involving multiple jurisdictions at local, State, and Federal levels. 

NOTE: Although the property has been purchased, the permit and environmental process continue. Facility 
construction should begin by mid to late 2005. Full completion should occur in 2006. South Tahoe Refuse has 
committed to an investment of $18,000,000 for the facility expansion which will include the Herhof Technology 
for processing organics and mixed waste. 

Additionally, the City, through its solid waste service provider, devoted staff resources for the development of a 
County C&D debris diversion ordinance. The City preferred to work with the countywide effort first, then develop 
an ordinance which would apply to projects in the City. Both of these programs are continuing and progress is 
being made, particularly since the City Manager priortized these programs. The City feels that the additional 18 
months of time, from 7/1/04 to 12/31/05, will provide the necessary time for implementation of these programs 
and the resulting reduction in disposal levels. 

2. Why does your jurisdiction need the amount of time requested? Describe any relevant circumstances in 
the jurisdiction that contribute to the need for a Time Extension. 

The City is requesting additional time to develop all of the programs selected in the Plan of Correction of its 1st  time 
extension and to promote additional expansion of diversion programs. The 1st  time extension has not provided 
a sufficient amount of time to develop, design, permit, and construct a mixed waste processing facility on the 
East slope. The lengthy permit process for the mixed waste composting facility has been initiated in South 
Lake Tahoe. The project is presently under review and environmental analysis with the Tahoe Regional 
Planning Agency. Additionally, a traffic analysis to measure vehicular impact of additional truck activity is 
underway as well. 

Phase I of the project (facility expansion and increased separation of green waste) will be completed by July 1, 
2005. 

NOTE: The project construction will begin by mid or late 2005. Completion of Phase 1 should occur in 2006. 

3. Describe your jurisdiction's Good Faith Efforts to implement the programs in its SRRE. 
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The City has implemented all but two of its selected programs, with slower progress on the mixed waste processing 
facility and the C&D Ordinance. The City, in coordination with the County, has expanded beverage container 
recycling programs at large venues and schools. More specifically, with the assistance of Department of 
Conservation grant funds, local ski resorts and marinas are establishing an infrastructure for better beverage 
container recycling with local residents and the multitude of visitors in the area. Outreach information is being 
provided at local public events, such as Sustainable Slopes Day, Earth Day, and the Tahoe Firefest event. Written 
recycling information is provided at these events, as well as in the local newspaper. The City, in partnership with 
South Tahoe Refuse staff, promotes recycling curriculum at the Kids for Tahoe program, as well as various other 
school oriented programs. The City, in coordination with the County and South Tahoe Refuse staff, is active in 
grant implementation for effective program implementation. 
Though the City continues to rely upon the resources and contributions of a local private enterprise, it continues to 
monitor and encourage its waste management service provider to implement increased diversion programs. 
The City also acknowledges that it is responsible for AB 939 and will strive to fully implement its selected programs. 
NOTE: The City's Purchasing Department currently has internal policy guidelines for the procurement of recycled 
content products. 

• 4. Provide any additional relevant information that supports the request. 

The City has participated on the County Waste Management Task Force (AB 939 Local Task Force) which meets 
periodically on a quarterly basis and provides input to the County and City's AB 939 programs and compliance 
activities. Additionally, the City plans to refill the position previously responsible for waste management activities. 
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Section 1116—ALTERNATIVE DIVERSION REQUIREMENT 

Within this section, discuss your jurisdiction's progress in implementing diversion programs that 
were planned to achieve 50%. Provide any additional information that demonstrates "good faith 
effort." The CIWMB shall determine your jurisdiction's efforts in demonstrating "good faith 
effort" towards complying with AB 939. Note: The answers to each question should be 
comprehensive and provide specific details regarding the jurisdiction's situation. 
Attach additional sheets if necessary—please reference each response to the appropriate cell number (e.g., 1118-1.). 

1. Why does your jurisdiction need and Alternative Diversion Requirement? Describe why SRRE selected 
programs did not achieve 50% diversion. Identify barriers to meeting the 50% goal and briefly indicate how 
they will be overcome. 

Not Applicable 

2. Why is your jurisdiction requesting an Alternative Diversion Requirement in lieu of a Time Extension? 

Not Applicable 

3. Describe your jurisdiction's Good Faith Efforts to implement the programs in its SRRE. 

Not Applicable 

4. Describe any relevant circumstances in the jurisdiction that contribute to the need for an ADR. Provide 
any relevant information that supports the request. 

Not Applicable 
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Section IV A —PLAN OF CORRECTION 

A Plan of Correction is required by PRC Section 41820(a)(6)(B). The plan is fundamentally a 
description of the actions the jurisdiction will take to meet the 50% goal by the expiration of the Time 
Extension. 
Attach additional sheets if necessary. 

Residential % 32.9% Non-residential % 67.1% 

PROGRAM TYPE NEW or DESCRIPTION OF PROGRAM FUNDING DATE FULLY ESTIMATED 
Please use the Board's 

EXPAND SOURCE COMPLETED PERCENT 
Program Types. The DIVERSION  
Program Glossary is 
online at: 

www.ciwmb.ca.gov/ 
LGCentral/PARIS/Codes/ 
Reduce.htm 

Implementation of a mixed waste composting facility for 
the East slope service area. The new facility will be The facility An estimated 5% 

7050-FR-OTH New constructed to supplement the existing MRF operations will be 5% increase in 
Other Facility Recovery and is designed to convert the City and County's funded diversion will 

residual mixed solid waste, that is currently being primarily occur by 
landfilled, into useful and marketable products and by STR 12/31/05. 
resources. and the 

County's 
Overall, it is 
anticipated that 

Project procurement efforts began approximately 2 solid an even greater 
years ago. The facility proposed by STR will integrate waste increase in 
existing MRF operations with Herhof green waste and ratepayers waste diversion 
residual waste stream composting technologies. As will occur once 
written, the project is being implemented in three the faciliy is 
phases. The City and County recognize that it is fully 
unlikely for the mixed solid waste processing facility to operational. 
be fully operational by July 1, 2005. However, the City 
and County are confident that Phase I (facility 
expansion and increased separation of green waste) will 
be completed by September 30, 2005. STR projects 
that Phase I will mean up to 7,500 more tons of green 
waste will be diverted each year from vegetative 
materials generated in the City, County, and neighboring 
Douglas County. Accordingly, an increase of 3,424 tons 
in waste diversion is projected for the City. Phase II 
(construction of three biocells and one biofilter) and 
Phase III (construction of two additional biocells and one 
additional biofilter), which will realistically take beyond 
July 1, 2005 to complete, will increase the eastern 
slope's diversion an additional amount. 

The lengthy permit process for the mixed waste 
composting facility has been initiated in South Lake 
Tahoe. The project is presently under review and 
environmental analysis with the Tahoe Regional 
Planning Agency. Additionally, a traffic analysis to 
measure vehicular impact of additional truck activity is 
underway as well. 

NOTE: Phase 1 is set to have construction begin in mid 2006 
to late 2005. Completion should occur in 2006. 
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4060-SP-CAR 
Concrete/Asphalt/Rubble 

4050-SP-WDW 
Wood Waste 

Expand 

Implementation of the C&D Ordinance, targeted for 
adopted by Fall 2004, to realize diversion impact on 
generated C&D wastes. C & D diversion shall be 
accomplished through continued public education about 
reuse options and continued use of the sort line at the 
local MRF in South Lake Tahoe and other C&D 
recyclers. The expansion of the existing MRF, in 
conjunction with the first phase of the mixed waste 
processing facility, will provide adequate space for 
increased diversion activities. An estimated increase in 
diversion of 4,109 tons is projected by the end of 2005. 

City 
building 
permit 
applicants 

12/31/05 6% 

2060-RC-GOV 
Government Recycling 
2050-RC-SCH 
School Recycling 

Expand With the help of Department of Conservation (DOC) 
grant funds, the City will continue to expand its beverage 
container recycling program at ski resorts, marinas, 
parks, other public venues, schools, and government 
offices. The increased diversion targeted is 
approximately 685 tons. 

DOC City/ 
County 
Grant 
Funding 

Ongoing 
program that 
will continue 
beyond 
December 
2005 

1% 

2030-RC-Commercial 
Onsite Pickup 

Expand 

The City's solid waste service provider will explore 
opportunities for increased cardboad and inert materials 
recycling from their commercial customer base. The 
increased diversion targeted is approximately 685 tons. 

Collection 
rates 

7/1/05 1% 

Total Estimated Diversion Percent From New and/or Expanded Programs 
13% 

Current Diversion Rate Percent From Latest Annual Report 37% 

Total Planned Diversion Percent Estimated 50% 

PROGRAMS SUPPORTING DIVERSION ACTIVITIES 

PROGRAM TYPE NEW or 
EXPANDED 

DESCRIPTION OF PROGRAM DATE FULLY 
COMPLETED 

6010-PI-EIN 
Economic Incentives 
6020-PI-ORD 
Policy 

New/ 
Expand 

The County passed a C&D diversion ordinance in September, 
2003. The City is in the process of developing a C&D Ordinance 
modeled after the County's ordinance. The City's solid waste 
service provider is also encouraging clean loads of inert materials 
to be delivered at the existing MRF for a discounted gate fee. 

12/31/04 

5010-ED-PRN 
Print 

Expand The City will continue to promote and communicate with affected 
businesses and the public at large to emphasize the need to divert 
through various printed media, such as brochures and flyers. 

12/31/05 (Full 
Implementation) 

5000-ED-ELC 
Electronic 
5010-ED-OUT 
Outreach 

Expand The City is working with South Tahoe Refuse on the development 
of a video to be used at City Council meetings and by STR with 
business groups to promote recycling. Consideration is also being 
given to the feasibility of featuring recycling information through 
the internet (STR website, City website). 

NOTE: Video has been completed and may be used in the 
schools also. 

8/30/04 
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Section IV B—GOAL ACHIEVEMENT 

Goal Achievement describes the activities the jurisdiction will use to achieve the ADR. 
Attach additional sheets if necessary.. 

Residential % Non-residential % 

PROGRAM TYPE 

Please use the 
Board's Program 
Types. The Program 
Glossary is online at: 

www.ciwmb.ca.gov/LG  
Central/PARIS/Codes/ 
Reduce.htm 

NEW or 
EXPAND 

DESCRIPTION OF PROGRAM 

DIVERSION  

FUNDING 
SOURCE 

DATE FULLY 
COMPLETED 

ESTIMATED 
PERCENT 

Not Applicable 

Total Estimated Diversion Percent From New and/or Expanded Programs 

Current Diversion Rate Percent From Latest Annual Report 

Total Planned Diversion Percent Estimated 

PROGRAMS SUPPORTING DIVERSION ACTIVITIES 

PROGRAM TYPE NEW or 
EXPAND 

DESCRIPTION OF PROGRAM DATE FULLY 
COMPLETED 
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Section V — PARIS 

Office of Local Assistance staff will be reviewing your Jurisdiction's Planning Annual Report 
Information System (PARIS) database printout as part of the evaluation of your request. Should 
the Jurisdiction have updates or revisions to the program implementation from the latest Annual 
Report submitted to the Board, please attach to the application the Jurisdiction's PARIS database 
printout showing updates or revisions. 

Contact your Office of Local Assistance Representative at (916) 341-6199 for a copy of PARIS, or go to 
the Board's website at www.ciwmb.ca.gov/LGCentral/PARIS/.  
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PROGRAMS SUPPORTING DIVERSION ACTIVITIES 
(continued) 

PROGRAM TYPE NEW or EXPANDED DESCRIPTION OF DATE FULLY 
PROGRAM COMPLETED 

5030-ED-SCH-Schools Expand El Dorado County, with the 
support of the City of South 

This ongoing program will 
continue to expand beyond 

Lake Tahoe and South Tahoe December 31, 2005. 
Refuse, is working to expand 
its school outreach program. 
In 2002, the County contracted 
with the Sacramento Theatre 
Company to present recycling 
programs to 16 schools, 
including two schools in South 
Lake Tahoe. The County 
plans to provide additional 
school presentations on waste 
reduction, reuse and recycling. 
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